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Dear Mr. del Rosario:

On behalf of Integrys Business Support, LLC (IBS), managing Peoples Gas Light and Coke Company’s (PGL)
former manufactured gas plant (MGP) sites, please find enclosed two hard copies of the 2013 Annual Progress
Report and Master Schedule Update for the Chicago sites. This report summarizes activities performed between
October 31, 2012 and October 31, 2013 and provides a proposed schedule for future activities.

This 2013 Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2, of the Statement
of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent (Settlement
Agreement) between the United States Environmental Protection Agency (USEPA) and PGL, effective October 31,
2008.

Please do not hesitate to contact Mr. Naren Prasad (IBS) at 312.240.4569 if you have any questions regarding this
document.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

nifer M. Hagen, PE . Laurie L. Parsons, PE
Senior Engineer Principal Engineer

Enc.: 2 hard copies and 2 CD copies
(0o Mr. Brian Bartoszek, IBS (email only)
Mr. Naren Prasad, IBS (email only)

Mr. Doyle Wilson, IEPA (hard copy and CD copy)
Mr. Dave Klatt, USEPA Contractor — CH2MHill (hard copy and CD copy)
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1 INTRODUCTION

1.1 Scope

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2 of the
Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent
(Settlement Agreement) between the U S Environmental Protection Agency (USEPA) and Peoples Gas
Light and Coke Company (PGL), a subsidiary of Integrys Energy Group, effective October 31, 2008
(2008c) Also included In this report 1s a Master Schedule Update that includes the general schedule for
Remedial Investigation/Feasibility Study (RI/FS) activities at each Site. The Annual Progress Report and
Master Schedule Update address PGL's former manufactured gas plant (MGP) Sites located in Chicago,
llinois The sites include. Crawford Station, North Branch Site (consisting of Division Street Station
Operable Unit (OU), North Station OU, and Willow Street-Hawthorne Avenue Station OU), North Shore
Avenue Station, and South Branch Site (consisting of 22™ Street Station Upland OU, Hough Place
Station Upland OU, South Station Upland OU, Throop Street Station OU and South Branch River OU).
Integrys Business Support, LLC (IBS) manages the former MGP sites for PGL

1.2 Overview

This report addresses the following
Section 2: Multi-Site Document Progress
Section 3: Site Progress
Section 4: Proposed Master Schedule

Section 5: References
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2 MULTI-SITE DOCUMENTS

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general
approaches and concepts to streamiine subsequent site-specific work plans and minimize review times
The Multi-Site Rl documents are used to maintain a consistent approach to investigate and assess
potential risk at each site The Multi-Site FS Support Document is used to develop general response
actions and technologies appropnate for MGP sites

This section summarizes the status of the Multi-Site Documents

2.1 Multi-Site RI Documents

USEPA has approved all Multi-Site Rl Documents submitted between May 7, 2007 and September 8,
2008 The Muiti-Site RI Documents set forth a consistent approach for Integrys Energy Group's lllinois
and Wisconsin-based subsidiary companies under the USEPA's lead Section 1.2 1 of the SOW
discusses the Multi-Site Rl Documents which include

m  Multi-Site Quality Assurance Project Plan — Revision 2, September 4, 2007 (QAPP, 2007(c))

m Mult-Site Health and Safety Plan — Revision 2, August 2, 2007 (HASP, 2007(a))

m Generalized Conceptual Site Model — Rewvision 0, August 5, 2007 (CSM, 2007(b))

B Multi-Site Risk Assessment Framework — Revision 0, September 5, 2007 (RAF, 2007(d))

® Multi-Site Field Sampling Plan — Revision 4, September 8, 2008 (FSP, 2008(b))

Site-Specific Work Plans (SSWPs) are based on the Mult-Site documents and include modifications, as
necessary, to reflect site-specific conditions For instance, the site-specific CSM discusses the pathways
presented in the Generalized CSM and why or why not the pathway is carned through into the baseline
risk assessment

2.2 Multi-Site FS Support Document

USEPA has approved (USEPA, 2010(c)) the Multi-Site FS Support Document dated March 26, 2010 (FS
Support Document, 2010(c)) The Multi-Site FS Support Document includes general response actions
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and preliminary remedial technologies for Integrys Energy Group’s lllinois and Wisconsin-based
subsidiary companies under the USEPA's lead

SOW Section 1 2 2 discusses the Multi-Site FS Support Document which includes-
o Preliminary Remedial Technology Screening
o Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARS)
o Preliminary Permitting/Equivalency Requirements

Site-Specific FS evaluations and the Detailled Analysis of Alternatives (FS Report) for each site are based
on the Multi-Site FS Support Document

2.3 Multi-Site Document Status

A Multi-Site RAF Addendum was submitted to the USEPA on April 20, 2011 (Exponent, 2011(b)) to
incorporate the Regional Screening Levels (RSLs) into the hierarchy for human health screening levels
and to further develop the approach to assessing potential vapor intrusion issues. Multi-Site RAF
Addendum, Revision 1, was submitted to USEPA on March 28, 2013. USEPA provided comments on
Apnl 22, 2013 It was mutually agreed that the revised document would be i1ssued following revisions to
the Regional Screening Levels (RSLs) in June 2013 and to allow additional time for lllinois Environmental
Protection Agency (IEPA) to provide comments on the Multi-Site RAF Addendum Revision 1 |EPA
provided comments to USEPA on July 1, 2013. Prior to developing Multi-Site RAF Addendum Reviston
2, IBS submitted responses to Agency comments on August 12, 2013 and USEPA provided additional
responses on August 26, 2013. Multi-Site RAF Addendum Revision 2 will be submitted in November
2013.

2.4 Multi-Site Meetings

During this reporting period, two multi-site technical meetings were conducted with USEPA, IBS, and NRT
to discuss a specific technical issue

The first technical meeting was held on August 27, 2013 to discuss the strategic schedule of the PGL,
NSG, and WPSC MGPs to set goals for Records of Decisions (ROD). The second multi-site technical
meeting was held on September 24, 2013 to discuss the objectives and highlights of the multi-site
approach with the new Remedial Project Manager for the Pitney Court Station

Site specific meetings were held as discussed in Section 3
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3 SITE PROGRESS

Project start dates and site prioritization for RI/FS activities were established in Exhibit A, Section A, of
the Settlement Agreement (2008(c)). Project start dates were established for the North Branch Site —
Division Street Station OU, South Branch Site — South Station Upland OU, North Shore Avenue Station
Site, and Crawford Station Site Start dates for the remaining OUs were to be initiated every six months,
or as otherwise mutually agreed upon

The priority of the sites has been modified from the sites identified in the SOW. At this time, the South
Station Upland OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-
Hawthorne Avenue Station OU (in lieu of North Shore Avenue Site), North Station (North Branch Site),
Crawford Station Site, Throop Street Station Upland OU (South Branch Site), Hough Place Station
Upland OU (South Branch Site), and Pitney Court Station Upland OU (South Branch Site) have been
intiated. The remaining sites have not been Initiated In addition to the RI/FS phase, a Time-Cntical
Removal Action has been inttiated at the Crawford Station Site

The North Branch Sites — Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and
North Station OU were nitiated on November 25, 2008, April 28, 2009, and June 15, 2011, respectively,
with submittal of the Completion Reports The South Branch Sites — South Station Upland OU and
Throop Street Station Upland OU were initiated on May 13, 2008 and June 20, 2012, respectively, with
submittal of the Completion Reports The South Branch Sites — Hough Place Station Upland OU and
Pitney Court Station Upland OU were initiated on March 15, 2013 and August 30, 2013, respectively, with
submittal of the Completion Report with SSWP because remediation has been performed at these sites.
The Crawford Station Site RI/FS was initiated on December 23, 2011 with submittal of the Completion
Report The AOC for a Time-Critical Removal Action for Crawford Station Site was signed on October 13,
2011 Progress on the Time-Critical Removal Action is discussed in weekly progress reports submitted to
USEPA and is not included in this RI/FS AOC Annual Progress Report

RI planning and field activities have been performed as summarized in the following sections during this
reporting period A removal action was contemplated at South Station Upland OU, but not intiated As
discussed above, Time-Critical Removal Actions have been performed at the Crawford Station during this
reporting period

1982 PGL 2013 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 131031 DOC

NATURAL

a RESOURCE
TECHNOLOGY

)

(0 1 O D 9



[ I X O O 0 0 O 0 B O B 8 B W

PGL Former MGP Sites

2013 Annual Progress Report and Master Schedule Update
Revision 0

10/31/2013

3-Site Progress

Page 5 of 35

The Annual Progress Report is intended to provide a concise summary of the progress of the work
completed at each of the MGP sites As pait of the progress report, the anticipated progress (as
presented in the SOW and the Master Schedule Update dated October 31, 2012 (2012(a1)) is compared
to the actual progress

3.1 Overview Progress Meetings

A program overview meeting was not held during this time period. As discussed in Section 2.4, mult-site
meetings were held on August 27, 2013 to discuss site schedules and on September 24, 2013 to discuss
the objectives and highlights of the multi-site approach with the new Remedial Project Manager for the
Pitney Court Station

3.2 South Station Upland OU (South Branch Site)

The Project Start Date for the South Station Upland OU was established in Exhibit A, Section A, to
coincide with the effective date of the Settlement Agreement (2008(c)). However, Completion Report ~
Revision 0 was submitted on May 13, 2008 (2008(a)), prior to finalizing the Settlement Agreement Per
the SOW, scoping meetings and conference calls may be used to discuss the content of South Station
Upland OU site-specific documents

On September 13, 2011 (2011f), USEPA modifted the Settlement Agreement to modify the site
boundaries of the South Station Upland OU. The modification excluded Parcels C and D from the
Settlement Agreement because review of existing data indicates the source removal has been complete
and no further remedial action 1s planned or anticipated on these parcels

On September 24, 2013, the potential for implementing a removal action at the South Station Upland OU
was discussed Following the meeting, it was decided the South Station Upland OU would not proceed
as a removal action and additional vapor intrusion assessments should be performed.

3.2.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals, related to the RI/FS AOC, were not prepared for the South
Station Upland OU duning this reporting period because a removal action was contemplated, as
discussed above, which would affect the scope of additional assessments Therefore, the Technical
Memorandum for additional assessments related to vapor intrusion was not submitted

Similarly, the Rl Report — Revision 0, Alternatives Array Technical Memorandum, and FS Report -
Revision 0 were not submitted
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On May 9, 2013, USEPA provided comments on a data validation package On June 25, 2013, USEPA
provided clarification that the comments were related to the April 2011 data validation package and on

August 20, 2013, IBS provided a response to the comments.

3.2.2 Remedial Investigation Field Activities

Rl field activities as described in the SSWP (2009(a)) were inttiated in May 2009 Continued Rl activities
performed at the South Station Upland OU during this progress report period, are summarized in the

following table

Task TargetedDg:; mpletion Actual Complétion Date

Twelfth Groundwater Monitoring Event
_(Fifth for wells installed in Sept. 2011) January 2013 January 22-25, 2013
Thirteenth Groundwater Monitoring .

Event April 2013 April 23-24, 2013
Fourteenth Groundwater Monitoring

Event July 2013 July 7-15, 2013
Fifteenth Groundwater Monitoring Event October 2013 October 21-22, 2013

3.2.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)

in accordance with Section 8 1 of the SOW

Monthly Progress Réport Submittal Date
October 2012 November 13, 2012
November 2012 December 13, 2012
December 2012 January 15, 2013
January 2013 February 15, 2013
February 2013 March 14, 2013
March 2013 April 15, 2013

April 2013 May 14, 2013

May 2013 June 14, 2013
June 2013 July 15, 2013

July 2013 August 14, 2013
August 2013 September 16, 2013
September 2013 October 15, 2013
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3.3 Division Street Station OU (North Branch Site)

The Project Start Date for the Division Street Station OU was established in Exhibit A, Section A, to
coincide with the effective date of the Settlement Agreement (2008(c)) but was re-established to

November 25, 2008 Per the SOW, scoping meetings and conference calls may be used to discuss the

content of Division Street Station OU site-specific documents No scoping meetings or conference calis

were held during this reporting period

3.3.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarized in the following table

"~ Targeted

Actual Completion

(addressing USEPA's December 13,
2012 comments)

_ . o USEPA Comments
Task/Subnhittal Conl;;;lte‘:lon Dite Received
Submit Step | Data Evaluation for B
North Branch Sediment Sampling
Technical Memorandum — Revision 1 | November 2012 | November 26, 2012 | December 13, 2012
(addressing USEPA’s October 11,
2012 comments)
Resubmit GEOS data - November 9, 2012 -
Submit Step | Data Evaluation for
North Branch Sediment Sampling
Technical Memorandum — Revision 2 January 2013 February 20, 2013’ March 6, 2013

(approved)

Submit Rl Report — Revision 0

June 25, 20132

Submit Altematives Array Technical
Memo to USEPA

August 26,
20132

1 Date was revised due to USEPA’s request for additional data, data approved by USEPA on

February 19, 2013

2 Submittal of Rl Report — Revision 0 and Alternatives Array Technical Memo assumed the
sediment investigation would be complete in Mach 2013, as noted below the permitting process

was longer than anticipated.

1982 PGL 2013 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 131031 DOC

NATURAL
7 Trecmo
TECHNOLOGY

W




PGL Former MGP Sites

2013 Annual Progress Report and Master Schedule Update
Revision 0

10/31/2013

3-Site Progress

Page 8 of 35

3.3.2 Remedial Investigation Field Activities

Rl field activities were performed in accordance with USEPA-approved SSWP — Revision 1 (2009(c)), and

the USEPA-approved SSWP Addendum No 1 (2012(e)) Completed RI activities are summarized in the

following table

Event

Task Targeted Cbmp‘lgtid_n_ Date _I_\ctua‘i Qomﬂetig_n_l.?até
ggr:ﬁge Water Sampling — Second November 2012 November 12, 2012
Quarterly Groundwater Sampling January 2013 January 14, 2013

Quarterly Groundwater and

Event

Seasonal Vapor Sampling Event Apni/May 2013 April 29, 2013
Quarterly Groundwater Sampling

Event July 2013 July 17, 2013

Initiate Step Il Sediment Sampling February/March 2013' August 26-September 24, 2013
Quarterly Groundwater Sampling October 2013 October 21, 2013

1 Target date of February/March 2013 assumed the permits would be obtained within 90
days of submitting application. Permits were submitted in early February 2013 and
received August 9, 2013

3.3.3 Monthly Progress Reports
Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)
in accordance with Section 8 1 of the SOW

Monthly Progress Report “Submittal Date B ) )
October 2012 November 13, 2012
November 2012 December 13, 2012
December 2012 January 15, 2013
January 2013 February 15, 2013
February 2013 March 14, 2013
March 2013 April 15, 2013

Apnl 2013 May 14, 2013

May 2013 June 14, 2013

June 2013 July 15, 2013

July 2013 August 14, 2013
August 2013 September 16, 2013
September 2013 October 15, 2013
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3.4 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Project Start Date for the Willow Street — Hawthorne Avenue Station OU was not established in
Exhibit A, Section A, of the Settlement Agreement (2008(c)) The start date was established as April 30,
2009 as summarized in the 2008 to 2009 Annual Progress Report (2009(e)) Per the SOW, scoping
meetings and conference calls may be used to discuss the content of Willow Street — Hawthorne Avenue

Station OU srite-specific documents. No scoping meetings or conference calls were held during this

reporting penod.

3.4.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summarnized in the following table

Targeted

{(addressing USEPA's December 13,
2012 comments)

. ! Actual Completion | USEPA Comments
Task/Submittal Corg;;l:atlon Date Réceived
Submit Step | Data Evaluation for
North Branch Sediment Sampling
Technical Memorandum — Revision 1 | November 2012 | November 26, 2012 | December 13, 2012
(addressing USEPA's October 11,
2012 comments)
Resubmit GEOS data - November 9, 2012 -
Submit Step | Data Evaluation for
North Branch Sediment Sampling
Technical Memorandum — Revision 2 | January 2013 | February 20, 2013 March 6, 2013

(approved)

1 Date was revised due to USEPA's request for additional data, data approved by USEPA on

February 19, 2013
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3.4.2 Remedial Investigation Field Activities

RI field activities were performed in accordance with USEPA-approved SSWP — Rewvision 2 (2011(d))

Completed RI activities are summarized in the following table.

Targéted Completion Dite |

A;:-tual_donipl—ét}or;' Dafe _

(soil borings, groundwater
monitoring well and soil vapor
probe installation, groundwater and
soil vapor sampling)

November/December 2012

November 7 — December 21,
2012

Surface Water Sampling — Second

Sampling Event

Round November 2012 November 12, 2012
32?&%?232‘3{“’ Groundwater March 2013 March 18, 2013
gg;dpﬁn‘;agﬁzxf’°”""wa‘e’ June 2013 June 18, 2013
Second Soll Gas Sampling Event June 2013 July 17, 2013
Initiate Step 1l Sediment Sampling October 2013 September 25, 2013
Fourth Quarterly Groundwater October 2013 October 2-4, 2013

1 Completion of the second soil gas sampling event was postponed due to rain
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3.4.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)
in accordance with Section 8 1 of the SOW.

Monthly Progress Report Submittal Date
October 2011 November 9, 2011
November 2011 December 12, 2011
December 2011 January 11, 2012
January 2012 February 10, 2012
February 2012 March 11, 2012
March 2012 April 10, 2012

April 2012 May 10, 2012

May 2012 June 8, 2012

June 2012 July 11, 2012

July 2012 August 10, 2012
August 2012 September 11, 2012
September 2012 October 11, 2012

3.5 North Station OU (North Branch Site)

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the
Settlement Agreement (2008(c)) The start date was established as June 15, 2011 as summarized in the
2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)) Per the SOW, scoping
meetings and conference calls may be used to discuss the content of North Station OU site-specific

documents. The scoping meetings held are summarized in the following table

) 'l:dpié

_Date

RI Progress Meeting

September 26, 2013
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3.5.1 Planning Documents and Work Plan Submittals

No planning documents or work plans were submitted during this reporting period.

3.5.2 Remedial Investigation Field Activities

RI field activities were performed in accordance with USEPA-approved SSWP — Revision 1 (2012(p))
Completed Rl activities are summarized in the following table

Task

Targeted Completion Daté

Actual Corpletion Date

Upland RI

(soil borings, groundwater
monitoring well and soil vapor
probe installation, groundwater and
soil vapor sampling on Division LLC
and LaSalle Chestnut parcels)

March/April 2013

May 14 - October 2013’

First Groundwater Sampling Event
— Dwvision LLC Parcel

July 2013

Second Groundwater Sampling
Event — Division LLC Parcel and
First Groundwater Sampling Event
for remaining wells

September 13-23, 2013

Surface Water Sampling — First

Round and sediment physical November 2012 November 12, 2012
characterization

Hydrographic Survey December 2012 January 30-31, 2013
Initiate Step | Sediment Sampling January/February 2013 -2

1 Access in the City Right-of-Way is restricted due to utilities. Access agreements are in process
with ComEd and Old Town Village West.

2 Step | Sediment Sampling was assumed to be concurrent with Division Street Station and Willow

Street-Hawthorne Avenue Station OU Step Il Sampling. As discussed above the permit process

delayed these events

3.5.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)

in accordance with Section 8 1 of the SOW
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Morithly Progress Report | Submittal Date _
October 2011 November 9, 2011
November 2011 December 12, 2011
December 2011 January 11, 2012
January 2012 February 10, 2012
February 2012 March 11, 2012
March 2012 April 10, 2012

April 2012 May 10, 2012

May 2012 June 8, 2012

June 2012 July 11, 2012

July 2012 August 10, 2012
August 2012 September 11, 2012
September 2012 October 11, 2012

3.6 Crawford Station

As previously discussed, PGL and USEPA entered into a Time-Critical AOC on October 13, 2011 to
address portions of the site that had MGP residuals at the surface and were accessible for removal. The

Time Critical Removal is proceeding under AOC V-W-11-C-981 and, therefore, is not summarized in

detail in this report which addresses the RI/FS activities

The Project Start Date for the Crawford Station OU was not established in Exhibit A, Section A, of the
RI/FS Settlement Agreement (October 31, 2008) The start date was established as December 16, 2011
as summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Due to the

size and multiple property owners at Crawford Station, the site will be subdivided into more manageable
Parcel Groups in the SSWP. Parcel Groups will be mutually identified with USEPA and IBS and may be
selected based on access, adjacent parcels, or other criterion. Parcel Groups will range in area Per the

SOW, scoping meetings and conference calls may be used to discuss the content of Crawford Station OU

site-specific documents The scoping meetings held are summarized in the following table

_______ Topic Date
Site Access Issues, Rl Schedule, USEPA Comments on July 23. 2013
SSWP Parcel Group Il, and Removal Action on Parcel L Y &5
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3.6.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summanzed in the following table

Targeted s . Y T
. . Actual Completion | USEPA Commeérts
Task/Submittal Conllsglt:tlon Date Recéived
Submit Response to Comments to
USEPA’s September 4, 2012 October 19, December 5, 2012
Comments on Group | SSWP 2012 October 19, 2012 (approved)
Revision 1
Submit Group [I| SSWP Revwision 0 March 15, 2013 Apnl 5, 2013 July 11, 2013

Submit Response to Comments to
USEPA's July 11, 2013 Comments
on Group Il SSWP Revision 0

September 6,

2013 September 6, 2013

3.6.2 Remedial Investigation Field Activities

Parcel Group Il RI field investigation activities were targeted to be contracted in July and initiated in
September 2013, assuming USEPA approval of the SSWP in July 2013 However, USEPA approval of
the Parcel Group | SSWP 1s pending following IBS's submittal of a response to comments letter dated
September 6, 2013 (2013(h)). A schedule for RI/FS field investigation activities will be established
following USEPA’s final approval of the Parcel Group Il SSWP

Rl field activities were performed in Parcel Group | in accordance with USEPA-approved Group | SSWP —

Revision 1 (2012(ag)). Completed RI activities are summarized in the following table.

Task

fargéted Completior—l Ba_te

* Actual Completion Date

Upland Rl Parcel Group | — Parcels
K, O,and P

(soil borings and groundwater
monitonng well installation)

March 2013!

September 9, 2013

1

Assumed USEPA approval of Parcel Group | SSWP in November 2012
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3.6.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)
in accordance with Section 8 1 of the SOW

Monthly Progress Report | Submittal Date
October 2012 November 9, 2012
November 2012 December 10, 2012
December 2012 January 10, 2013
January 2013 February 11, 2013
February 2013 March 11, 2013
March 2013 April 11, 2013

April 2013 May 10, 2013

May 2013 June 11, 2013

June 2013 July 11, 2013

July 2013 August 9, 2013
August 2013 September 11, 2013
September 2013 October 11, 2013

3.7 Throop Street Station

The Project Start Date for the Throop Street Station OU was not established in Exhibit A, Section A, of
the RI/FS Settlement Agreement (2008(c)) The start date was established as June 20, 2012 as
summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Per the SOW,
scoping meetings and conference calls may be used to discuss the content of Throop Street Station OU
site-specific documents. No scoping meetings were held for the Throop Street Station OU during this
reporting period.

3.7.1 Planning Documents and Work Plan Submittals

No planning documents or work plans were submitted during this reporting period. However, the SSWP-
Revision 0 was approved on December 4, 2012, as summarized below.
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Targeted o R
_ T Actual USEPA Comments
C | . o
Task/Submittal org[;tt:mn Completion Date Received
Submit SSWP — Revision 0 and
Response to USEPA's August 1, 2012 oag(:;:;zg, October 15, 2012 De"g“bre;v‘;dz)mz
Completion Report Comments PP

3.7.2 Remedial Investigation Field Activities

RI field activities were performed in accordance with USEPA-approved SSWP — Revision 0 (2012(af))
Completed RI activities are summarized in the following table

Task Targetéd Completion Date |

Actual depl'e’tibn Dite )

Initiate Upland RI

(soil borings, groundwater
monitoring well and soil vapor
probe Installation)

April 2013

October 22, 2013’

1 Site access agreements to perform the upland Rl activities were executed in September 2013,

resulting in a delayed start date

3.7.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)

in accordance with Section 8 1 of the SOW

Monthly Progress Report Submiué[ Date
October 2012 November 13, 2012
November 2012 December 13, 2012
December 2012 January 11, 2013
January 2013 February 13, 2013
February 2013 March 14, 2013
March 2013 April 1, 2013

April 2013 May 14, 2013

May 2013 June 14, 2013
June 2013 July 15, 2013

July 2013 August 14, 2013
August 2013 September 16, 2013
September 2013 October 15, 2013
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3.8 Hough Place Station OU (South Branch Site)

The Project Start Date for the Hough Place Station OU was not established in Exhibit A, Section A, of the
RI/FS Settlement Agreement (2008(c)) The start date was established as February 15, 2013 as
summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(as)). Per the SOW,
scoping meetings and conference calls may be used to discuss the content of Hough Place Station OU

site-specific documents The scoping meetings held are summanzed in the following table

Topic

Date:

Pre-Scoping Completion Report with SSWP Scoping Meeting

January 17, 2013

Discuss Draft Responses to USEPA Comments for
Completion Report with SSWP — Rewvision 1

September 24, 2013

3.8.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summanzed in the following table

— Revision 0 2013

Targeted o

. - Actual USEPA Comments
Task/Submittal Corg;;lt:tlon Completion Date Received

Submit Completion Report with SSWP February 15, March 15. 2013' June 3. 2013

Submit Response to USEPA's June 3,
2013 Comments on Completion Report

with SSWP — Revision 0 and Submit July 18, 2013 July 17, 2013 August 28, 2013
Completion Report with SSWP —

Revision 1

Submit Addendum to Completion

Report with SSWP — Revision 1 to October 2013 sep“;’gfg’ 27, | October 30, 2013
USEPA (approved)

1  Submittal date was postponed to resolve format of combined Completion Report and SSWP
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3.8.1 Remedial Investigation Field Activities

No remedial investigation field activities were performed during this reporting period

3.8.2 Nonthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)
in accordance with Section 8 1 of the SOW

Monthly Progress Report Submittal Date
March 2013 Aprl 1, 2013

Apnl 2013 May 14, 2013

May 2013 June 14, 2013
June 2013 July 15, 2013

July 2013 August 14, 2013
August 2013 September 16, 2013
September 2013 October 15, 2013

3.9 Pitney Court Station (South Branch Site)

The Project Start Date for the Throop Street Station OU was not established in Exhibit A, Section A, of
the RI/FS Settlement Agreement (2008(c)) The start date was established as January 10, 2014 as
summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(a1)) However, the
Pitney Court Station was Initiated in lieu of the North Shore Avenue Station The North Shore Avenue
Station start date was established as July 12, 2013 The Pitney Court Station start date was delayed to
August 30, 2013 to allow USEPA additional time to comment on the format of the Hough Place Station
OU, which was the first site to proceed with a combined Completion Report with SSWP

Per the SOW, scoping meetings and conference calls may be used to discuss the content of Pitney Court
Station site-specific documents The scoping meetings held are summarnized in the following table

Topic ) o Date

Site Overview and Multi-Site Approach Meeting September 24, 2013
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3.9.1 Planning Documents and Work Plan Submittals

Planning documents and work plan submittals are summanzed in the following table

" Targeted A .
A e - Sy Actual USEPA Comments
Task/Submittal COrgglt:tlon Completion Date Received

Submit Completion Report with SSWP

Z Revision 0 August 30, 2013 | August 30, 2013 -

3.9.2 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)
in accordance with Section 8 1 of the SOW.

Monthly Progress Report Submittal Date B
August 2013 September 16, 2013
September 2013 October 15, 2013

3.10Remaining PGL Sites

As discussed above, a project start date was established in the 2012 Annual Progress Report and Master
Schedule Update Report (2012(ai)) for the Pitney Court Station as January 10, 2014 but Pitney Court
Station was initiated in lieu of North Shore Avenue Station (original start date of July 12, 2013)

Additional project start dates for the remaining sites were not established in the 2012 Annual Progress
Report and Master Schedule Update Report for this reporting period. Project start dates for remaining
sites (North Shore Avenue, 22™ Street Station OU, and South Branch River OU) are discussed in
Section 4.
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4 PROPOSED MASTER SCHEDULE

Exhibit A of the SOW includes a schedule for major deliverables The South Station Upland OU, Division
Street Station OU, Willow Street — Hawthorne Avenue Station OU, and North Station OU, Crawford
Station, Throop Station OU, and Pitney Court Station have been initiated

Future submittals and/or activities are dependent on USEPA comments and approvals The site-specific
schedules presented in the SSWPs or supplemental RI activities, are updated herein to provide proposed
site-specific schedules for field activities and major deliverables A proposed schedule North Shore
Avenue Station, 22" Street Station OU and South Branch River OU 1s presented herein for major
deliverables. As discussed in Section 3 10, Project Start Dates for remaining PGL sites are to be
established

4.1 Overview Progress Meetings

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of
either USEPA or IBS Specific progress meeting dates are not proposed at this time

4.2 Multi-Site RI Documents

The Multi-Ste Documents, as described in the SOW, have been completed and approved as summarized
iIn Section 2 Additional Multi-Site Documents are not anticipated at this time Addendums to the multi-site
documents may be i1ssued, as appropnate, to update programmatic procedures or approaches

4.3 Schedule for PGL Sites

Figure 1 summarizes the proposed target dates for RI/FS activities at each of the sites The proposed
target dates are generally consistent with the schedules provided in the SSWPs, adjusted to reflect
current status, USEPA approvals and reasonably anticipated approvals. All site schedules are dependent
on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to
sediment sampling activities).

Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g., SSWPs submitted
90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of
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USEPA comments, etc ). For planning purposes, it is assumed USEPA will provide comments within 60
days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1.

The proposed schedules are subject to change Modifications to the schedule, if necessary, will be
communicated to USEPA through monthly site-specific progress reports, weekly progress conference
calls during RI activities, or other communications

4.3.1 South Station Upland OU (South Branch Site)
The tasks provided in the South Station Upland OU SSWP — Revision 1, dated January 26, 2009
(2009(a)), have been completed up to submittal of the RI Report — Revision 0

Supplemental Rl field activities are anticipated to address potential vapor intrusion. These tasks and on-
going post RI groundwater monitoring are presented in Figure 1 and summarnzed in the following table

Task/Deliverable Target Date for Completion

Monthly Progress Reports 15™ of every month

Submit Supplemental Rl Technical Memorandum
— Vapor Intrusion, Revision 0 November 15, 2013
(assumes groundwater plume is fully defined)

Supplemental R Field Activities Install Soil Gas Probes — January 2014
(assumes USEPA approval of Supplemental RI .

Technical Memorandum — Vapor Intrusion, Soil Gas Sampling Event 1 — January 2014
Revision 0 by mid December 2013) Soil Gas Sampling Event 2 — July 2014
Submit RI Report — Revision 0 to USEPA

(assumes no additional RI activities are October 20, 2014

identified)

Alternatives Array Tech Memo to USEPA December 19, 2014

FS Report — Rewvision 0 to USEPA

(assumes USEPA comments on Altematives April 3, 2015

Array Tech Memo early February 2015)

To be determined following review of Rl Data
Preliminarily proposed as semi-annual

On-going Post Rl Groundwater Monitoring

4.3.2 Division Street OU (North Branch Site)

The tasks provided in the Division Street OU SSWP — Revision 1, dated September 21, 2009 (2009(f)),
the Step | Data Evaluation for North Branch Sediment Sampling Technical Memorandum, (2012(ac)) and
supplemental RI field activities have been completed in the upland area, Step | Sediment Sampling and a

1982 PGL 2013 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 131031 DOC

V NATURAL
RESOURCE
7 :_‘thunomcv



PGL Former MGP Sites

2013 Annual Progress Report and Master Schedule Update

Revision 0

10/31/2013

4-Proposed Master Schedule
Page 22 of 35

portion of Step 1l Sediment Sampling The need for additional supplemental Rl field activities will be
evaluated following review of RI data (soil sampling, additional groundwater monitoring wells, and soil

vapor probes)

Major deliverable target dates are presented on Figure 1 and summarized in the following table

Division Street OU

Task/Deliverable =~ | Target Date fof Complétion
Monthly Progress Reports 15" of every month
Supplemental Rl Field Activities - Upland None anticipated
RI Field Activities - Sediment adjacent to December 2013

Submit RI Report — Revision 0 to USEPA

June 13, 2014

Alternatives Array Tech Memo to USEPA

August 12, 2014

Submit FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives
Array Tech Memo mid October 2014)

November 27, 2014

On-going Post Rl Groundwater Monitoring

To be determined following review of Rl Data
Preliminanly proposed quarterly

4.3.3 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Willow Street — Hawthorne Avenue Station OU SSWP — Revision 2 was submitted to USEPA on July
15, 2011 (2011(d)) and conditionally approved on August 30, 2011. The tasks provided in the Willow
Street — Hawthorne Avenue Station OU SSWP — Revision 2 (2011(d)) and the Step | Data Evaluation for
North Branch Sediment Sampling Technical Memorandum, (2012(ac)), related to the upland areas, Step

|1 Sediment Sampling and a portion of Step Il Sediment Sampling have been completed
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Major deliverable target dates are presented on Figure 1 and summarized in the following table

Task/Deliverable

___ Target Date for Completion

Monthly Progress Reports

15" of every month

Supplemental RI Field Activities — Upland

None anticipated

RI Field Activities - Sediment adjacent to
Willow Street-Hawthorne Avenue Station OU

December 2014

Submit RI Report — Revision 0 to USEPA

June 13, 2014

Alternatives Array Tech Memo to USEPA

August 12, 2014

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in mid October 2014)

November 27, 2014

On-going Post Rl Groundwater Monitoring

To be determined following review of Rl Data

4.3.4 North Station OU (North Branch Site)

The North Station OU SSWP - Revision 1 was submitted to USEPA on November 28, 2011 (2011(f)) and
approved by USEPA on March 20, 2012 (2012(h)) An update to modify the sampling parameters was
submitted on June 25, 2012 (2012(p)) Major deliverable target dates are presented on Figure 1 and

summanzed in the following table

_ Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month

RI Field Activities — Upland

(assumes access agreements are in place
December 2013)

Continued Soil Boring Installation/Sampling — January
2014

Continued Groundwater Monttoring Well Installation -
January 2014

Continued Soil Gas Probe Installation — January 2014

Quarterly RI Groundwater Monitoring —through
September 2014)

RI Field Activities - Sediment adjacent to North
Station OU

Step | Sediment Sampling (as discussed in the RAF)
— December 2013
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Task/Deliverable

Target Date for Completion _

Step Il Sediment Sampling (as discussed in the RAF)
—if necessary, July 2014

(assumes scope Is defined June 2014)

Submit Rl Report — Revision 0 to USEPA

January 26, 2015

Alternatives Array Tech Memo to USEPA

March 27, 2015

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in May 2015)

July 10, 2015

On-going Post Rl Groundwater Monitoring

To be determined following review of Rl Data

4.3.5 Crawford Station

The project start date for Crawford Station was established as December 15, 2011 A Completion Report
(2011()) for the entire Crawford Station site has been prepared and submitted to USEPA. Due to the size
and multiple property owners at Crawford Station, a phased approach to the RI/FS activities has been

proposed and approved by USEPA Accordingly, the initial SSWP has been prepared to reflect four

groups of parcels that will be investigated in a sequential manner during the RI/FS The Parcel Group 1
SSWP - Revision 1 (2012(ag)) has been submitted and intiated The Parcel Group 2 SSWP s currently
being reviewed by USEPA and final approval is pending. Site specific work plans addressing each of the

other parcel groups (Groups Il through V) will be submitted as addenda to the SSWP.

Proposed target dates for future RI/FS activities, are provided as general placeholders for planning

purposes only and may be significantly different, depending on USEPA approvals

o Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15" of every month starting in January 2012

RI Field Activities — Upland Parcel Group 1

Continued Soil Boring Installation/Sampling —
November 2013

Continued Groundwater Monitoring Well Installation —
December 2013

Continued Soil Gas Probe Installation — December
2013

Quarterly Rl Groundwater Monitoring — through
October 2014)
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Task/Deliverable

Target Date for Completion

Submit Parcel Group 1 Rl Report — Revision 0
to USEPA

January 4, 2015

Parcel Group 1 Alternatives Array Tech Memo
to USEPA

March 5, 2015

Submit Parcel Group 1 FS Report — Revision 0
to USEPA

(assumes USEPA comments on Alternatives
Array in May 2015)

June 18, 2015

Submit Parcel Group 2 SSWP Addendum -
Revision 1 to USEPA

(assumes USEPA comments on Parcel Group
2 SSWP Addendum Rewvision 0 early
December 2013)

February 3, 2014

Initiate Parcel Group 2 RI Field Work

May 2014

Submit Parcel Group 3 RI Report — Revision 0

to USEPA

August 14, 2014

4.3.6 Throop Station OU (South Branch Site)

The project start date for the Throop Station OU (South Branch Site) was established as June 20, 2012 A
proposed schedule was developed as part of the SSWP — Revision 0, submitted October 15, 2012
(2012(af)) USEPA approved SSWP — Revision 0 on December 4, 2012 Access negotiations have been
resolved and the RI field investigation activities were inthated on October 22, 2013.

Major deliverable target dates are presented on Figure 1 and summarized in the following table.

Task/Delivérable

Target Date for Completion

Monthly Progress Reports

15™ of every month

Initiate RI Field Work

October-November 2013 — soil borings, groundwater
monitoring well and soil gas probe installation

Quarterly Rl Groundwater Monitoring — through
August 2014)

Submit Rl Report — Revision 0 to USEPA

(assumes supplemental RI activities are not
required)

December 5, 2014
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Task/Deliverable _ Target Date for Completion
Alternatives Array Tech Memo to USEPA February 3, 2015
Submit FS Report — Revision 0 to USEPA May 21, 2015

(assumes USEPA comments on Alternatives
Array in Apnil 2015)

On-going Post Rl Groundwater Monitoring

To be determined following review of Rl Data

4.3.7 Hough Place Station OU (South Branch Site)

The project start date for the Hough Place Station OU (South Branch Site) was established as March 15,
2013. The Completion Report with SSWP — Revision 1 was approved by USEPA on October 30, 2013.

Major deliverable target dates are presented on Figure 1 and summarized in the following table

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month

Inttiate RI1 Field Work

(site access agreements assumed final In
December 2013)

March 2014 — soil borings, groundwater monitoring
well and soil gas probe installation

Quarterly Rl Groundwater Monitoring — through
January 2015)

Submit RI Report — Revision 0 to USEPA

(assumes supplemental R activities are not
required)

April 20, 2015

Alternatives Array Tech Memo to USEPA

June 19, 2015

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in August 2015)

October 2, 2015

On-going Post Rl Groundwater Monitonng

To be determined following review of Rl Data

4.3.8 Pitney Court Station (South Branch Site)

The project start date for the Pitney Court Station OU (South Branch Site) was established as August 30,
2013. The Completion Report with SSWP — Revision 0 was submitted August 30, 2013 and is currently

under USEPA review
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Major deliverable target dates are presented on Figure 1 and summarized in the following table,
assuming USEPA approval of the Completion Report with SSWP — Rewvision 0 by November 27, 2013

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month

Initiate RI Field Work (to be provided in SSWP,
USEPA approval assumed by November 27,
2013)

April-May 2014 - soil borings, groundwater monitoring
well and soil gas probe installation

Quarterly Rl Groundwater Monitoring — through
February 2015)

Submit RI Report — Revision 0 to USEPA June 1, 2015
(assumes supplemental RI activities are not

required)

Alternatives Array Tech Memo to USEPA July 31, 2015

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in September 2015)

November 13, 2015

On-going Post Rl Groundwater Monitorning

To be determined following review of Rl Data

4.3.9 22" Street Station OU (South Branch Site)

The project start date for the 22™ Street Station OU (South Branch Site) 1s proposed as March 17, 2014
Proposed target dates, after submittal of the Completion Report (summanzed below), are provided as

general placeholders for planning purposes only and may be significantly different, depending on USEPA

approvals and the expedited process identified

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month starting in May 2014

Submit Completion Report — Rewvision 0 to
USEPA (Project Start Date)

March 17, 2014

Submit SSWP - Rewision 0 to USEPA

June 16, 2014

Submit SSWP — Revision 1 to USEPA

(assumes USEPA comments on SSWP
Revision 0 are received in July 2014)

September 15, 2014

Initiate RI Field Work (to be provided in SSWP,
USEPA approval assumed by mid October
2014)

December 2014
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4.3.10 North Shore Avenue Station

The project start date for the North Shore Avenue Station is proposed as June 19, 2014 Proposed target

dates, after submittal of the Completion Report (summarized below), are provided as general

placeholders for planning purposes only and may be significantly different, depending on USEPA

approvals and the expedited process identified

Task/Deliverable

Target Date for Completion

Monthly Progress Reports

15™ of every month starting in August 2014

Pre-Scoping Meeting with USEPA

March 21, 2014

Submit Completion Report/SSWP — Revision 0
to USEPA (Project Start Date)

June 19, 2014

Intiate RI Field Work (to be provided in SSWP,
USEPA approval assumed in November 2014)

January 2015

4.31 South Branch River OU

The project start date for the South Branch River OU is proposed December 18, 2014. Proposed target

dates, after submittal of the Completion Report (summanized below), are provided as general

placeholders for planning purposes only and may be significantly different, depending on USEPA

approvals and the expedited process identified

Task/Deliverable

Target Date for Completion.

Monthly Progress Reports

15™ of every month starting in February 2015

Submit Completion Report/ Assessment -
Revision 0 to USEPA (Project Start Date)

December 18, 2014

Initiate RI Field Work (to be provided in SSWP,
USEPA approval assumed in August 2015)

August 2015 — permitting
October 2015 — inttiate field activities
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FIGURE 1
2013 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. V-W-08-C-917

Date:October 31, 2013

ID Task Name Duration Start Finish =y 014
TN By R N e i R v NS S S i Iy VA | R e LIV - . ¥ Qtr3 _Qir4 Qtr 1
T " 868 days  Frii1/6/13 Thu 3/31/16 - -
2 | Supplemental Rl Activities 300 days Fri111613  Fri9/19/14 ——
3 | Update Supplemental RI Tech Memo - Soil Gas 0 days Fri 11116113 Fri 11/16/13 o s
4 USEPA Approves Supplemental Rl Tech Memo - Soil Gas Odays  Mon 12/16/13 Mon 12/16/13 | 12116
L Install Soil Gas Probes 2 days Thu 1116114  Fri 117/14 | ’km
6 | Soll Gas Sampling Event 1 0 days Fri1A714  Fri1/17/14 ;
7 | Receive Suppl tal Analytical Data 0 days Sun 2/16/14  Sun 2/16/14 { 16
3 | Supph | RI Data Valid 28 days Mon 2/24/14  Sun 3/23/14 ? 323
9 Soll Gas Sampling Event 2, if necessary 0 days Wed 7/16/14  Wed 7/16/14 \ 716
10 Receive Supp Analytical Data 0 days Frig/15/14  FriB/15/14 | 15
EL| Supplemental RI Data Validation 28 days Sat8/23/14  Fri 9/19/14 919
12 | Prepare R Report 196 days Thu 9/4i14  Thu 3/19/15
13 Review Preliminary Rl Data with USEPA 0 days Thu9/4/14  Thu 9/4/14
14 | Submit RI Rpt - Rev 0 to USEPA Odays  Mon 10/20/14 Mon 10/20/14 20
16 | Receive USEPA Comments on Rl Rpt - Rev 0 0 days Fri 121814 Fri 12/19/14 2/19
16 | Submit Rl Rpt - Rev 1 to USEPA 0 days Mon 2/2/16  Mon 2/2/15 ._gz
17 USEPA Approves Rl Rpt - Rev 1 0 days Thu 3/19/15  Thu 3/18/15 @ 319
18 Prepare FS Report 256 days Fri12119/14  Tue 9/1/15
19 | Submit Alternatives Array Tech Memo to USEPA 0 days Fri12/19/14  Fri12/19/14 o_tgu
20 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Tue 2/17/16  Tue 2/17/15 0111
21| Submit FS Rpt - Rev 0 to USEPA 0 days Fri 4/3/15 Fri 4/3/15 -4
22 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 6/2/15 Tue 6/2/15 | .-gz
23 Submit FS Rpt - Rev 1 to USEPA 0 days Fri7M716  Fri7TA7/15 >y
24 USEPA approves FS Rpt - Rev 1 0 days Tue 9115  Tue 9/1/15 0/1
25 Record of Decision 210 days Fri9/4/116  Thu 3/31/16
26 USEPA prepares P yR Action Plan 60 days Fri®/4/15 Mon 11/2/15 1112
27 Preliminary Remedial Action Plan Public Review 60 days Tue 11/3/15 Fri 1/1/18 11
28 USEPA issues Record of Decision 90 days Sat1/2/116  Thu 3/31/16 3
29 ‘
% | 1
31| 897 days Mon 8/26/13  Mon 2/8/16 ' v
32 | On-Going Post RI Groundwater Sampling Events 189 days Tue 4/8/14  Tue 10/14/14 [ o o
3 | On-Going Post Rl Groundwater Sampling - Semi-Annual Event 0days Tue 4/8/14  Tue 4/8/14 ¢ 48
34 On-Going Post RI Groundwater Sampling - Semi-Annual Event Odays  Tue 10/14/14 Tue 10/14/14 ¢ 1014
35 | Adjacent to Division Street Station Sediment Investigation 211 days Mon 8/26/13  Mon 3/24/14
36 Step Il Sediment Sampling 4 mons Mon 8/26/13 Mon 12/23/13 12/23
a7 Step Il Laboratory Analysis 30days  Tue 12/24/13 Wed 1/22/14 1/22
38 Step Il Data Validation 56 days Tue 1/28/14  Mon 3/24/14 324
39 | Prepare Rl Report 287 days Mon 4/14/14  Mon 1/26/15
40 | Review Preliminary Rl Data with USEPA 0 days Mon 4/14/14  Mon 4/14/14
| Submit RI Rpt - Rev 0 to USEPA 0 days Fri6/13/14  Fri613/14
42 Receive USEPA Comments on Rl Rpt - Rev 0 0 days Tue 8/12/14  Tue 8/12/14
43 Submit Response to USEPA Comments on RI Rpt - Rev 0 0 days Fri 8/26/14 Fri 9/26/14
44 Receive USEPA with Response to C: ts on RI Rpt - Rev 0 Odays  Tue 10/28/14 Tue 10/28/14 ‘
45 Submit RI Rpt - Rev 1 to USEPA 0 days Fri1211214  Fri 1212114 ‘
USEPA Approves RI Rpt - Rev 1 0 days Mon 1/26/15  Mon 1/26/15 |
47 | Prepare FS Report 335 days Tue 8/1214  Mon 7113116
48 | Submit Alternatives Array Tech Memo to USEPA 0 days Tue 8/12/14  Tue 8/12/14 .4&2
49 Receive USEPA Comments on Alternatives Array Tech Memo Odays  Mon 10/13/14 Mon 10/13/14 0—;0113
50 Submit FS Rpt - Rev 0 to USEPA Odays  Thu11/27/14  Thu 11/27/14 (o
61 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 1/26/15  Mon 1/26/15 .-1/20
52 Submit Response fo USEPA Comments on FS Rpt - Rev 0 0 days Thu 31215 Thu 3112/15 .;3/11
53 Receive USEPA with Response to C on FS Rpt - Rev 0 0 days Mon 4/13/15  Mon 4/13/15 o-gu
54 Submit FS Rpt - Rev 1 to USEPA 0 days Thu 6/28/156  Thu 5/28/15 o-gu
55 | USEPA approves FS Rpt - Rev 1 0 days Mon 7/13/16  Mon 7/13/16 7/13
56 | Record of Decision 210 days Tue 711415 Mon 2/8/16
9 | USEPA prepares Prelminary Remedial Action Plan 60 days Tue 714115 Frl 8/11/15 9/11
58 | Preliminary Remedial Action Plan Public Review 60 days S8l 9/1215  Tue 11/10/15 11110
8 | USEPA Issues Record of Decision 90days  Wed 11/11/1€  Mon 2/8/16| 28
60 |
81 ‘
62 e Ave Station OU Site ID:SS 897 days Mon 8/26/13  Mon 2/8/16 o
63 | Adjacent to Division Street Station Sediment Investigation 211days  Mon 8/2613  Mon 3/24/14
64 | Step Il Sediment Sampling 4 mons Mon 8/26/13 Mon 12/23/13
65 Step Il Laboratory Analysis 30days  Tue 12/24/13  Wed 1/22/14
66 Step || Data Validation 56 days Tue 1/28/14  Mon 3/24/14
67 | Prepare Rl Report 287 days Mon 4/14/14  Mon 1/26/15
68 | Review Preliminary Upland Ri Data with USEPA 0 days Mon 4/14/14  Mon 4/14/14
69 | Submit RI Rpt - Rev 0 to USEPA 0 days Fri6/13/14  Fri6/13/14
70 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Tue 8/12/14  Tue 8/12/14
| Submit Response to USEPA Comments on RI Rpt - Rev 0 0 days Fri9/28/14  Fri0/26/14
72 | Receive USEPA with Response to C on R Rpt - Rev 0 Odays  Mon 10/27/14 Mon 10/27/14
73 | Submit RI Rpt - Rev 1 to USEPA Odays  Thu 121114 Thu 12/11/14
74 | USEPA Approves RI Rpt - Rev 1 0 days Mon 1/26/15  Mon 1/26/15
75 | Prepare F8 Report 335 days Tue 8/12/14  Mon 7T(13/16
Task R Rolled Up Task T Spit W Inactive Summary Manual 8 y Rollup Finish-only
B T~V Mt s 1Y Milestone - Rofled Up Miesione & Extornal Tasks Manual Task s— Manual Summary v Progr —
Summary Pe——  Rolled Up Progress — PrOjOC S| Duration-only i —— Start-only C
1. This p y schedule is dependent on USEPA-approval and conditions 1o leted field investigations.




FIGURE 1

2013 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:October 31, 2013

ID |Task Name Duration Start Finish 2014 | _
el - — et S | D e | PSRl S B ar2 Q3. Q4 arr 1
76 Submit Alternatives Array Tech Memo to USEPA 0 days Tue 8/12/14  Tue 8/12/14 >-32
77 Receive USEPA Ci 1ts on Array Tech Memo Odays  Mon 10/13/14 Mon 10/13/14 - Jon3
78 | Submit FS Rpt - Rev 0 to USEPA Odays  Thu11/27/14 Thu 11/27/14 >y
79 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 1/26/15  Mon 1/26/15 *J2
80 Submit Response to USEPA C on FS Rpt - Rev 0 0 days Fri3/1315  Fri3/13/15 313
[ 81 | USEPA with Response to C on FS Rpt - Rev 0 0 days Mon 4/13/15  Mon 4/13/15, %1:
82 Submit FS Rpt - Rev 1 to USEPA 0 days Thu 6/28/15  Thu 5/28/15 .-gu
83 USEPA approves FS Rpt - Rev 1 0 days Mon 7/13/15  Mon 7/13/15 7113
84 | Record of Decision 210 days Tue 7/14/15  Mon 2/8/16
85 | USEPA prepares F y Remedial Action Plan 60 days Tue 7/14/16  Fri 9/11/15 911
86 | Preliminary Remedial Action Plan Public Review 60 days Sat9/12/16 Tue 11/10/15 1110
A } USEPA issues Record of Decision 90days  Wed 111116 Mon 2/8/16 28
88 |
89 |
| 9 | North Station OU Site ID; SSID BSFX Wodeys  Tus W3 Mon TG v
91 | Implement RI Field Activities - Upland OU 348 days  Mon 12/16/13  Fri 11/28/14
92 Continued Soil Boring/Vapor Probe Installation/Sampling 14 days Mon 1/6/14  Sun 1/19/14
|83 | Groundwater M g Well D 14 days Mon 1/20/14  Sun 2/2/14
94 Quarterly RI GW and Soil Gas Sampling 10days  Mon 12/16/13 Wed 12/25/13
95 | Laboratory Analysis (Quarter gw, soil gas, and soil) 30days  Thu12/26/13  Fri 1/24/14
96 Data Validation (Quarter gw, soil gas, and soil) 60 days Thu 1/30/14  Sun 3/30/14
o7 Quarter RI GW and Soil Gas Sampling 10 days Mon 3/17/14  Wed 3/26/14
98 Laboratory Analysis (Quarter gw and soil gas) 30 days Thu3/27/14  Fri 4125114
99 | Data Validation (Quarter gw and soil gas) 30 days Mon 5/5/14  Tue 6/3/14
100 | Data Gap Analysis 14 days Fri5/16/14  Thu 5/20/14
101 Quarter RI GW Sampling 10 days Mon 8/18/14  Wed 6/25/14
102 Laboratory Analysis (Quarter gw) 30 days Thu 6/26/14  Fri 7/25/14
103 Data Validation (Quarter gw) 30 days Thu7/31/14  Fri8/28/14
| 104 Quarter RI GW Sampling 10 days Mon 8/15/14  Wed 9/24/14
105 Laboratory Analysis (Quarter gw) 30 days Thu 9/25/14  Fri 10/24/14
106 Data Validation (Quarter gw) 30days  Thu10/30/14  Fri 11/28/14
107 Implement RI Fleld Activities - River OU 343days  Tue 10/20/13  Mon 10/6/14
108 Step | Sediment and Surface Water Sampling 2mons  Tue 10/29/13  Fri 12/27/13
109 | Laboratory Analysis (sediment and surface water) 60 days Sat 12/28/13  Tue 2/25/14
110 | Data V d and surface water) 55 days Mon 3/3/14  Sat 4/26/14
" | Submit Sediment Sampling Tech Memo to USEPA 0 days Mon 5/26/14  Mon 5/26/14
112 | Receive USEPA Ci on Sediment Sampling Tech Memo 0 days Wed 6/25/14  Wed 6/25/14
113 | Step Il Sedi pling, if y 21 days Fri741/14  Thu 7/31/14
14 | Step Il Lab y Analysis, if y 30 days Frig/114  Sat8/30/14
| 115 | Data Validation (sediment) 30 days Sun 9/7/14  Mon 10/6/14
1186 | Prepare Rl Report 319days  Mon 10/2714  Fri 9/11/16
17 | Review RI Data with USEPA Odays  Mon 10/27/14 Mon 10/27/14
18 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 1/26/15  Mon 1/26/15
119 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri3/2715  Fri3/27/15
120 | Submit Response to USEPA Comments on Rl Rpt - Rev 0 0 days Mon 5/11/15  Mon 5/(11/15 .;nm
E | Receive USEPA concurrence with Response to Comments on RI Rpt - Rev 0 0 days Fri6/12/15 Fri6/12/15 Q-gﬂ
122 | Submit RI Rpt - Rev 1 to USEPA 0 days Mon 7/27/15  Mon 7/27/15 .-lm
123 USEPA Approves RI Rpt - Rev 1 0 days Fi9M1/15  Fri9/1115 @ 911
124 Prepare FS Report 255 days Fri 3/27115  Mon 12/7115
126 Submit Alternatives Array Tech Memo to USEPA 0 days Fri327115  Fri3/27/15 .457
126 Receive USEPA C on Alternatives Array Tech Memo 0 days Tue 5/26/15  Tue 5/28/15 ._gu
27 | Submit FS Rpt - Rev 0 to USEPA 0 days Fr 71015  Fri7/10/15 ._ago
128 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 9/8/15  Tue 9/8/15 .-3/0
129 | Submit FS Rpt - Rev 1 10 USEPA 0 days Fri10/23/15  Fri 10/23/15 .inm
130 | USEPA approves FS Rpt - Rev 1 0 days Mon 12/7(15  Mon 12/7/15 127
131 Record of Decision 210 days Tue 12/815  Mon 7/4/16
132 USEPA prepares Prelminary Remedial Action Plan 80 days Tue 12/8/15 Fri 2/5/18 25
| 133 | Preliminary Remedial Action Plan Public Review 60 days Sal2/6/16  Tue 4/5/16 4/5
134 USEPA issues Record of Decision 90 days Wed 4/6/16  Mon 7/4/16 714
135
136
137 . 1798 days  Wed 1/23/13 Mon 12/28/17 :
| 138 | Time Critical Removals 600days  Wed 12313  Sun 9/14/1 - v
130 Parcel L Time Critical Removal 20 mons Wed 1/23/13  Sun smmm 9/14
| 140 | Initiate RI Field Work - Parcel Group 1 83days  Mon 11/18/13  Fri 12/5/14 -
141 Soil Boring Installation/Sampling - ComEd 14days  Mon 11/18/13  Sun 12113
142 Groundwaler Monitoring Well Installation/Development - ComEd 14 days Mon 12/2/13  Sun 12/15/13
| 143 Soil Gas Probe Installation - ComEd 6 days Mon 12/213  Fri 12/8/13
144 First Quarter RI GW and Soil Gas Sampling 10days  Mon 12/23/13  Wed 1/1/14
145 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Thu 1214 Fri 1/31/14
146 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu2/6/14  Sun 4/6/14
147 | Second Quarter R GW and Soil Gas Sampling 10 days Mon 3/24/14  Wed 4/2/14
148 | Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu 4/3/14 Fri /2114
149 | Data Validation (second Quarter gw and soil gas) 30 days Mon 5/12/14  Tue 6/10/14
150 | Data Gap Analysis 14 days Fri5/2314  Thu6/5/14
Task R Rofled Up Task R S y -— W  Inactive Summary Finish-only 3
ms’."ﬁ"ﬁﬁ?”"'" b Midnone . Rolled Up Mitestone External Tasks 2 Inactive Task Manual Task [—- -y Progr ——
Summary P——  Rolled Up Progr Project 8 L V  Inactive Milestone Duration-only c—
1. This p y schedule is dep on USEPA-approval and weather conditions 1o d fleld investigations.
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FIGURE 1

2013 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:October 31, 2013

D [Task Name [ Duration Start Finish i 2014 — ] 2
i, il iy, . ... (W . - . : | or3 - Qtr4. Qtr1 —
Third Quarter RI GW Sampling 10 days Tue 6/24/14  Thu7/3/14|
Laboratory Analysis (third Quarter gw) 30 days Fri 7/4/14 Sat 8/2/14
Data Validation (third Quarter gw) 30 days Fri 8/8/14 Sat 9/6/14
i Fourth Quarter RI GW Sampling 10 days Mon 8/22/14  Wed 10/1/14|
Laboratory Analysis (fourth Quarter gw) 30 days Thu 10/2/14  Fri10/31/14
| 158 | Data Validation (fourth Quarter gw) 30 days Thu11/6M4  Fri 12/5/14
157 “ Prepare RI Report - Parcel Group 1 378 days Thu 5/22/14 Thu 6/4/15 ‘v
| 158 | Review Preliminary Rl Data with USEPA 0 days Thu 5/22/14  Thu 5/22/14
159 Submit Rl Rpt - Rev 0 to USEPA 0 days Sun 1/4/156  Sun 1/4/15
| 160 | Receive USEPA Comments on Rl Rpt - Rev 0 0 days Thu 3/5/16  Thu 3/5/15 5
181 | Submit RI Rpt - Rev 1 to USEPA 0 days Sun4/19/16  Sun 4/19/15 >4
162 USEPA Approves RI Rpt - Rev 1 0 days Thu 6/4/15  Thu 6/4/15 @ 6/4
163 | Prepare FS Report - Parcel Group 1 255 days Thu 3/5/16  Sun 11115115
164 | Submit Altematives Array Tech Memo to USEPA 0 days Thu 3/5/16  Thu 3/5/15 0—l£
165 | Receive USEPA Ci on A Array Tech Memo 0 days Mon 5/4/15  Mon 5/4/15 >4
166 | Submit FS Rpt - Rev 0 to USEPA 0 days Thu 6/18/15  Thu 6/18/15 .-ago
167 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 8/17/16  Mon 8/17/15 7
168 | Submit FS Rpt - Rev 1 to USEPA 0 days Thu 10/1/16  Thu 10/1/15 -
169 | USEPA approves FS Rpt - Rev 1 0 days Sun 11/16/16  Sun 11I15/1§ ¢ 1115
170 Project Planning - Parcel Group 2 181 days Fri9/6/13  Wed 3/5/14
7| Respond to USEPA Comments on Draft SSWP Revision 0 0 days Fri 9/6/13 Fri 9/6/13
172 Receive USEPA C on Resp 0 days Wed 12/4/13  Wed 12/4/13
173 Submit Site Specific Work Plan Revision 1 to USEPA 0 days Mon 2/3/14  Mon 2/3/14
174 | USEPA Approves SSWP Revision 1 0 days Wed 3/5/14  Wed 3/5/14
175 | Initiate RI Field Work - Parcel Group 2 443 days Thu 3/6/114  Frl 5/22/15
176 Contractor Procurement and Permitting 45 days Thu 3/6/14  Sat4/19/14
177 Soil Boring Installation/Sampling 14 days Mon 5/5/14  Sun 5/18/14
178 [¢] Monitoring Well \/Develop: 14 days Mon 5/19/14  Sun 6/1/14
179 Soil Gas Probe Installation 5 days Mon 5/19/14  Fri 5/23/14
180 | First Quarter RI GW and Soil Gas Sampling 10 days Mon 6/9/14  Wed 6/18/14
181 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Thu6/19/14  Fri 7/18/14
182 Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu7/24/14  Sun 9/21/14
183 Second Quarter RI GW and Soil Gas Sampling 10 days Mon 9/8/14  Wed 9/17/14
184 | Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu ©/18/14  Fri 10/17/14
185 Data Validation (second Quarter gw and soil gas) 30days  Mon 10/27/14 Tue 11/25/14
186 Data Gap Analysis 14 days Fri 11/7/14  Thu 11/20/14
187 Third Quarter RI GW Sampling 10 days Tue 12/0/14  Thu 12/18/14
188 | Laboratory Analysis (third Quarter gw) 30 days Fri12/19/14  Sat 1/17/15
189 | Data Validation (third Quarter gw) 30 days Fri1/2315  Sat2/21/15
190 | Fourth Quarter RI GW Sampling 10 days Mon 3/8/156  Wed 3/18/15
191 Laboratory Analysis (fourth Quarter gw) 30 days Thu3/19/16  Fri4/17/15
192 | Data Validation (fourth Quarter gw) 30 days Thu 4/23116  Fri 5/22/15
| 183 | Prepare RI Report - Parcel Group 2 379 days Thu 11/614  Fri 11120/15 ~
194 Review Preliminary RI Data with USEPA 0 days Thu11/6/14  Thu 11/6/14
195 | Submit RI Rpt - Rev 0 to USEPA 0 days Mon 6/22/15  Mon 6/22/15
196 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri821/16  Fri8/21/16
197 Submit RI Rpt - Rev 1 to USEPA 0 days Mon 10/5/15  Mon 10/5/15 0/5
108 USEPA Approves Rl Rpt - Rev 1 0 days Fri11/2015  Fri 11/20115 ® 11/20
180 | Prepare FS Report - Parcel Group 2 255 days Fri8/2118  Mon 5/2/16
200 | Submit Alternatives Array Tech Memo to USEPA 0 days Frig/21/15  Fri8/21115
201 | Receive USEPA C on Alt Array Tech Memo Odays  Tue 10/20/16 Tue 10/20/15
202 Submit FS Rpt - Rev 0 to USEPA 0 days Fri12/4115  Fri 12/4/15
203 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 2/2/16  Tue 2/2/18
204 | Submit FS Rpt - Rev 1 fo USEPA 0 days Fri3/18/16  Fri 3/18/16
205 | USEPA approves FS Rpt - Rev 1 0 days Mon 6/2/186  Mon 5/2/16
208 Project Planning - Parcel Group 3 196 days Mon 6/16/14 Sun 12/28/14
207 | Pre-Site-Specific Work Plan Scoping Meeting 0 days Mon 6/16/14  Mon 8/16/14
208 | Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Thu 8/14/14  Thu 8/14/14
| 200 | Receive USEPA Comments on Draft SSWP Revision 0 Odays  Mon 10/13/144 Mon 10/13/14
210 ] Submit Site Specific Work Plan Revision 1 to USEPA Odays  Thu11/27/14 Thu 11/27/14
211 | USEPA Approves SSWP Revision 1 Odays  Sun12/28/14 Sun 12/28/14
212 | Initiate RI Field Work - Parcel Group 3 445days  Mon 12/20114  Thu 347116
[ 213 | Contractor Procurement and Permitting 45days  Mon 12/20/14  Wed 2/11/15
214 Soil Boring Installation/Sampling 14 days Sun31/15  Sat3/14/15
218 | Groundwater Monitoring Well installation/Development 14 days Sun 3/15/15  Sat 3/28/15
216 | Soil Gas Probe Installation 5 days Sun 315/15  Thu 3/19/15
217 | First Quarter RI GW and Soil Gas Sampling 10 days Sun4/5/16  Tue 4/14/15
218 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30days  Wed 4/15/15  Thu 5/14/15
219 | Data Validation (first Quarter gw, soil gas, and soil) 60days  Wed 520/15  Sat7/18/15
220 | Second Quarter RI GW and Soil Gas Sampling 10 days Sun 7/6116  Tue 7/14/15
221 Laboratory Analysis (second Quarter gw and soil gas) 30 days Wed 7/15/15  Thu 8/13/15
| 222 | Data Validation (second Quarter gw and soil gas) 30 days Sun 8/23/15  Mon 9/21/15
223 | Data Gap Analysis 14 days Thu 8/3/16  Wed 9/16/15
24 | Third Quarter RI GW Sampling 10 days Mon 10/5/15 Wed 10/14/15
225 Laboratory Analysis (third Quarter gw) 30days  Thu10/5/15  Fri 11/13/15
Task R Rolled Up Task RS S Manual 8 y Rollup Finish-only
Dot FA TS Rt - & Roled Up Miesione & Extemal Tasks D— Manual Summary v Prog e
Summary P—  Rofled Up Prog Project 8 . SHAR-ONlY 4
1. This prefiminary fle is dependent on USEPA-approval and weather conditions 1o completed field investigations.




FIGURE |

2013 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:October 31, 2013

ID [Task Name [" Duration Start [ Finish | 2014 ) | 2
5 . . 4. - i~ N i i , ar2 PV S - . . ] : a4 o a1
226 | Data Validation (third Quarter gw) 30days  Thu11/19/16  Fri 12/18/15 I & 1218
221 | Fourth Quarter RI GW Sampling 10 days Sun 1/3/16  Tue 1/12/16 ; 1112
228 | Laboratory Analysis (fourth Quarter gw) 30 days Wed 1/13/16  Thu 2/11/16 ; 211
229 | Data Validation (fourth Quarter gw) 30 days Wed 2/17/16  Thu 3/17/16 1 17
230 | Prepare RI Report - Parcel Group 3 381 days Wed 9/2/15  Sat9/17/16 { v
231 | Review Preliminary Rl Data with USEPA 0 days Wed 9/2/15  Wed 9/2/15 i %o l
232 | Submit RI Rpt - Rev 0 to USEPA Odays  Mon4/18/16  Mon 4/18/16 [ 18
233 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri6/17/16  Fri6A7/16 I 17
234 | Submit RI Rpt - Rev 1 to USEPA 0 days Wed 8/3/16  Wed 8/3/16 ogs
235 | USEPA Approves RI Rpt - Rev 1 0 days Sat9/17/16  Sat9/17/16 e 917
238 | Prepare FS Report - Parcel Group 3 256 days Fri6H7M6  Tue 212817 ‘
237 | Submit Alternatives Array Tech Memo to USEPA 0 days Fri6/17/16  Fri6/17/16 ‘ ycg'r
238 | Receive USEPA C on Al Array Tech Memo 0 days Tue 8/16/16  Tue 8/16/16 ‘ *-gne
239 | Submit FS Rpt - Rev 0 to USEPA 0 days Fri9/30/16  Fri 9/30/16 930
240 | Receive USEPA Comments on FS Rpt - Rev 0 Odays  Tue 11/20/16 Tue 11/29/16 >
241 | Submit FS Rpt - Rev 1 to USEPA 0 days Fri11317  Fri1/1317 ’"1'“
242 | USEPA approves FS Rpt - Rev 1 0 days Tue 2/28/17  Tue 2/28/17 ¢ 228
243 Project Planning - Parcel Group 4 197 days  Mon 12/15/14  Mon 6/29/15
244 Pre-Site-Specific Work Plan Scoping Mesting Odays  Mon 12/15/14 Mon 12/15/14 [
245 Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Thu 2/12/16  Thu 2/12/15
248 Receive USEPA Comments on Draft SSWP Revision 0 0 days Mon 4/13/15  Mon 4/13/15 ‘
247 Submit Site Specific Work Plan Revision 1 to USEPA 0 days Thu 5/28/16  Thu 5/28/15 ‘
248 USEPA Approves SSWP Revision 1 0 days Mon 6/29/15  Mon 6/29/15
249 Initiate RI Field Work - Parcel Group 4 910 days Tue 6/30/15 Mon 12/25/17 a
250 Contractor Procurement and Permitting 45 days Tue 8/30/15  Thu 8/13/15
251 Soil Boring Installation/Sampling 14 days Mon 8/31/16  Sun 9/13/15 |
252 Groundwater Monitoring Well Installation/Development 14 days Mon 9/14/15  Sun 9/27/15 T
253 Soil Gas Probe Installation 5 days Mon 8/14/16  Fri 9/18/15
254 | First Quarter RI GW and Soil Gas Sampling 10 days Mon 10/5/15 Wed 10/14/15
255 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30days  Thu10/16/15  Fri 11/13/15
256 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu 11/18/15  Sun 1/17/18
257 | Second Quarter RI GW and Soil Gas Sampling 10 days Mon 1/4/16  Wed 1/13/18
258 | Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu 1/14/18 Fri 2/12/18
250 | Data Validation (second Quarter gw and soil gas) 30days  Mon2/22/16  Tue 322116
260 | Data Gap Analysis 14 days Tue 4/12/16  Mon 4/25/18
261 | Third Quarter RI GW Sampling 10 days Tue 4/5/16  Thu 4/14/16
262 Laboratory Analysis (third Quarter gw) 30 days Fri4/16/16  Sat 5/14/16
263 | Data Validation (third Quarter gw) 30 days Fri5/20/16  Sat 6/18/16 18
264 | Fourth Quarter RI GW Sampling 10 days Mon 7/4/16  Wed 7/13/16 7113
265 | Laboratory Analysis (fourth Quarter gw) 30 days Thu 7/14/16  Fri 8/12/16 812
266 Data Validation (fourth Quarter gw) 30 days Wed 10/7/15  Thu 11/5/15 & 115
267 | Prepare Rl Report - Parcel Group 4 184 days Mon 4/11/16 Wed 10/12/16 p——
268 Review Preliminary RI Data with USEPA 0 days Mon 4/11/16  Mon 4/11/18 ‘9;4111
269 Submit RI Rpt - Rev 0 to USEPA 0 days Fri5/13/16  Fri5/13/16
270 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Tue 712116 Tue 7/12/18 | ._yu
27 Submit RI Rpt - Rev 1 to USEPA 0 days Sun 8/28/16  Sun 8/28/16, {
22 USEPA Approves RI Rpt - Rev 1 Odays  Wed 10/12/16 Wed 10/12/16 | 10/12
273 Prepare FS Report - Parcel Group 4 224days  Mon 10/17/16  Mon 5/20/17 |
274 Submit Alternatives Array Tech Memo to USEPA Odays  Mon 10/17/18 Mon 10/17/18 | wom
275 Receive USEPA Comments on Alternatives Array Tech Memo Odays  Mon 10/31/16 Mon 10/31/16 | 91
276 Submit FS Rpt - Rev 0 to USEPA 0 days Fri12/30/18  Fri 12/30/16 .-ym
217 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 2/1317  Mon 2/13/17 ‘ -3
278 Submit FS Rpt - Rev 1 1o USEPA 0 days Fri414117  Fri 41417 i 0114
279 USEPA approves FS Rpt - Rev 1 0 days Mon 5/28/17  Mon 56/28/17 ‘ /29
280 | Record of Decision 210 days Tue 8/3017 Mon 12/28/17 [
281 | USEPA prepares Prelminary Remedial Action Plan 60 days Tue 5130117  Fri 7/28/17 | 7128
282 | Preliminary Remedial Action Plan Public Review 60 days Sat 7/2017  Tue 9/26/17 ‘ 9/26
283 | USEPA issues Record of Decision 90 days Wed 9/727/17 Mon 12/25/17 12128
En
285 |
286 |Throop Station OU Site ID: $SID B5HM 938 days  Tue 10/22/13 Mon 5/16/16 v
287 ‘ Initiate RI Field Work - Upland 380 days  Tue 10/22113 Wed 11/5/(14
288 | Soil Boring Installation/Sampling 14days  Tue 10/22/13  Mon 11/4/13
280 | Groundwater Monitoring Well Installation/Development 14 days Tue 11/6/13  Mon 11/18/13
200 | Soil Gas Probe Installation Sdays  Tue11/19/13  Sat 11/23/13
201 | First Quarter RI GW and Soil Gas Sampling 10days  Tue11/26/13  Thu 12/5/13
202 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Fri 12/6/13 Sat 1/4/14
203 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Fri1/10/14  Mon 3/10/14
| 204 | Second Quarter RI GW and Soil Gas Sampling 10 days Mon 2/24/114  Wed 3/5/14
205 | Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu 3/6/14 Fri 4/4/14
206 | Data Validation (second Quarter gw and soil gas) 30 days Mon 4/14/14  Tue 5/13/14
297 | Data Gap Analysis 14 days Fri4/26/14  Thu5/8/14
298 | Third Quarter RI GW Sampling 10 days Sun 5/25/14  Tue 6/3/14
209 | Laboratory Analysis (third Quarter gw) 30 days Wed 6/4/14  Thu 7/3/14
300 | Data Validation (third Quarter gw) 30 days Wed 7/90/14  Thu 8/7/14
Task EREEEE  Rolled Up Task s Spit W Inactive Summary I 8 y Rollup Finish-only i
o oy B e Milestone . Rolied Up Milestone Extomal Tasks Manual Task E— Manual Summary - Progr ———
Summary Pe—  Rolled Up Progr Project 8 Duration-only i Start-only C
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Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
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Date:October 31, 2013

ID  Task Name Duration Start Finish 2014 i | 5
301 | Fourth Quarter RI GW Sampling e ) j 10 days Sat823/14  Mon 9/1/14] s "B )
302 | Laboratory Analysis (fourth Quarter gw) 30 days Tue 9/2/14  Wed 10/1/14
303 Data Validation (fourth Quarter gw) 30 days Tue 10/7/14  Wed 11/5/14
304 | Prepare Rl Report 230 days Tue 9/16/4  Mon 5/4/15
305 | Review Preliminary RI Data with USEPA 0 days Tue 9/16/14  Tue 8/16/14
306 | Submit RI Rpt - Rev 0 to USEPA 0 days Fri12/5/114  Fri12/5/14
307 Receive USEPA Comments on RI Rpt - Rev 0 0 days Tue 2/3/16  Tue 2/3/15
308 | Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 0 days Tue 217116 Tue 2117/15
300 | Submit RI Rpt - Rev 1 to USEPA 0 days Thu 3/19/15  Thu 3/19/15
310 | USEPA Approves RI Rpt - Rev 1 0 days Mon 5/4/16  Mon 5/4/15
311 | Prepare FS Report 257 days Tue 2/3/15 Sun 10/18/15
2 | Submit Alternatives Array Tech Memo to USEPA 0 days Tue 2/3/15  Tue 2/3/15
313 | Receive USEPA Comments on Alternatives Array Tech Memo 0 days Mon 4/6/15 Mon 4/6/15
314 Submit FS Rpt - Rev 0 to USEPA 0 days Thu 6/21/16  Thu 5/21/15
315 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 7/20/15  Mon 7/20/15
316 | Submit FS Rpt - Rev 1 to USEPA 0 days Thu9/3115  Thu 9/3/15
317 USEPA approves FS Rpt - Rev 1 Odays  Sun10/18/15 Sun 10/18/15
318 Record of Decision 211days  Mon 10119115 Mon 5/16/16
319 USEPA prepares Prelminary Remedial Action Plan 60days  Mon 10/19/15 Thu 12/17/15
320 | Preliminary Remedial Action Plan Public Review 60 days Fri 12/18/15  Mon 2/15/16
321 ‘ USEPA issues Record of Decision 90 days Wed 2/17/16  Mon 5/16/16
322 |
323 |
324 Hough Place Station OU Site ID: SSID BSHH 105days  Wed 10130113 Wed 9126116
325 | Project Planning Odays  Wed 10/30/13 Wed 10/30/13
326 USEPA Approves SSWP Revision 1 Odays  Wed 10/30/13 Wed 10/30/13
327 | Initiate Rl Field Work - Upland 445days  Mon 12/30113  Fri 3/20/15
328 Finalize Access Agreements Odays  Mon 12/30/13 Mon 12/30/13
320 Contractor Procurement and Permitting 45days  Tue12/31/13  Thu2/13/14
330 | Soil Boring Installation/Sampling 14 days Mon 3/3/14  Sun 3/16/14
331 | M g Well VD 14 days Mon 3/17/14  Sun 3/30/14
332 Soil Gas Probe Installation 5 days Mon 3/31/14 Fri 4/4/14
333 | First Quarter RI GW and Soil Gas Sampling 10 days Mon 4/7/14  Wed 4/16/14
334 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Thu 41714  Fri5/16/14
335 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu 5/22/144  Sun 7/20/14
338 | Second Quarter RI GW and Soil Gas Sampling 10 days Mon 7/7/14  Wed 7/16/14
337 | Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu 747114 Fri8/15614
338 Data Validation (second Quarter gw and soil gas) 30 days Mon 8/25/14  Tue 9/23/14
339 Data Gap Analysis 14 days Fri9/5/14  Thu 9/18/14
[ 340 Third Quarter RI GW Sampling 10 days Mon 10/6/14 Wed 10/15/14
341 | Laboratory Analysis (third Quarter gw) 30days  Thu10/16/14  Fri11/14/14
342 Data Validation (third Quarter gw) 30days  Thu11/20/14  Fri12/19/14
343 Fourth Quarter RI GW Sampling 10 days Mon 1/5/15  Wed 1/14/15
344 Laboratory Analysis (fourth Quarter gw) 30 days Thu 118616  Fri2/13/15
345 Data Validation (fourth Quarter gw) 30 days Thu2/19/156  Fri 3/20/15
346 Prepare Rl Report 232 days Thu 1/29115  Frl 8/18/15
347 Review Preliminary RI Data with USEPA 0 days Thu 1/29/15  Thu 1/28/15
348 | Submit RI Rpt - Rev 0 to USEPA 0 days Mon 4/20/16  Mon 4/20/15
349 ] Receive USEPA Comments on R Rpt - Rev 0 0 days Fri6/19/15  Fri8/18/15
350 | Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 0 days Fri 7/3/16 Fri 7/3/16
351 | Submit RI Rpt - Rev 1 to USEPA 0 days Mon 8/3/15  Mon 8/3/15
352 | USEPA Approves RI Rpt - Rev 1 0 days Fri9/18/16  Fri9/18/15
353 | Prepare FS Report 265 days Fri6/19/18  Mon 2/29/16
364 | Submit Alternatives Array Tech Memo to USEPA 0 days Fri8/19/15  Frl8/19/15
ass J Receive USEPA C on Alternatives Array Tech Memo 0 days Tue 8/18/15  Tue 8/18/15
356 | Submit FS Rpt - Rev 0 to USEPA 0 days Fri10/216  Fri10/2/15 |
357 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 12/1116  Tue 12/1/15 i
358 | Submit FS Rpt - Rev 1 to USEPA 0 days Fri1/16/16  Fri 1/16/16 |
380 | USEPA approves FS Rpt - Rev 1 0 days Mon 2/28/18  Mon 2/29/16 ;
360 | Record of Decision 212 days Tue 3/1/16  Wed 9/28/16 ‘
361 | USEPA prepares yR | Action Plan 60 days Tue 3/1/16  Fri4/20/16 |
62 | Preliminary Remedial Action Plan Public Review 60 days Mon 5/2/16  Thu 6/30/16
363 | USEPA issues Record of Decision 90 days Fri7/1116  Wed 9/28/16 i
364 ]
KN 1
36 22nd Street Station OU Site 10:; BSFW 1212days  MondATHA  Mon THOHT | v v
367 | Project Planning 215 days Mon 3M7H4  Fri10/17/14 ! pr——y
| 368 | Submit Completion Report - Revision 0 to USEPA 0 days Mon 3/17/14  Mon 31714 \
360 | Pre-Site-Specific Work Plan Scoping Meeting 0 days Tue 4/15/14  Tue 4/15/14 1 5
370 | Receive USEPA Comments on Completion Report 0 days Thu 5/15/14  Thu 5/15/14 i 8/18
371 | Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Mon 6/16/14  Mon 6/16/14 .gu
372 | Receive USEPA Comments on Draft SSWP Revision 0 0 days Thu 7/31/14  Thu 7/31/14 >y
373 | Submit Site Specific Work Plan Revision 1 to USEPA 0 days Mon 9/15/14  Mon 9/15/14 \ o;m
374 | USEPA Approves SSWP Revision 1 0 days Fri 1017114 Fri10/17/14 f ﬁﬁ"’"
375 | Initiate R Field Work - Upland 440days  Sat10/18/14  Thu 1231118 - v
Task RS Rolled Up Task R Spit Group By 8 Y - v 8 Y A 8 y Rollup Finish-only
Date: ?n’%ﬁ?‘ o e Milestone . Rolled Up Milestone External Tasks Inactive Task Manual Task SR Manual S y v —y  Progr ————
Summary P—  Rolled Up Prog Project § v ¥ Inactive Milestone Duration-only i Start-only C
1. This preliminary schedule is dependent on USEPA-approval and conditions 1o leted field investigations.
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FIGURE |

2013 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No, V-W-08-C-917

Date:October 31, 2013

ID Task Name Duration Start Finish | 2014 | ~ 2
L iy Kos _afile s 8 sveseellle . G- - L ol || . — Qtr4 RSN . Qtr1
376 Contractor Procurement and Permitting 45 days Sat 10/18/14  Mon 12/1/14,
ar7 Soll Boring Installation/Sampling 14days  Wed 12/17/14 Tue 12/30/14
378 Groundwater Monitoring Well Installation/Development 14days  Wed 12/31/14  Tue 1/13/15
379 Soil Gas Probe Installation 5 days Wed 1/14/15  Sun 1/18/15
380 | First Quarter RI GW and Soil Gas Sampling 10 days Wed 121115 Fri 1/30/15
381 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Sat1/31/16  Sun 3/1/15
382 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Sat3/7/15  Tue 5/5/15
383 | Second Quarter R GW and Soil Gas Sampling 10 days Tue 4/21/16  Thu 4/30/15
384 | Laboratory Analysis (second Quarter gw and soil gas) 30 days Fri 5/1/18 Sal 5/30/15
385 | Data Validation (second Quarter gw and soil gas) 30 days Tue 6/9/16  Wed 7/8/15
386 Data Gap Analysis 14 days Sat 6/20/15 Fri 7/3115
387 | Third Quarter RI GW Sampling 10 days Mon 7/20/15  Wed 7/29/15
388 | Laboratory Analysis (third Quarter gw) 30 days Thu 7/30/16  Fri 8/28/15
389 | Data Validation (third Quarter gw) 30 days Thu9/3116  Fri 10/2/15
390 | Fourth Quarter RI GW Sampling 10days  Sun10/18/15 Tue 10/27/15
391 Laboratory Analysis (fourth Quarter gw) 30days  Wed 10/28/15 Thu 11/26/15
392 | Data Validation (fourth Quarter gw) 30 days Wed 12/2/15  Thu 12/31/15
303 | Prepare Rl Report 232days  Tue 1110115 Wed 6/29/16
394 | Review Preliminary Rl Data with USEPA Odays  Tue11/10/15 Tue 11/10/15
395 | Submit RI Rpt - Rev 0 to USEPA 0 days Sat 1/30/16  Sat 1/30/16
306 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Wed 3/30/16  Wed 3/30/16
397 Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 0 days Thu 4/14116  Thu 4/14/16
398 Submit RI Rpt - Rev 1 to USEPA 0 days Sat5/14/16  Sat 5/14/16
399 USEPA Approves RI Rpt - Rev 1 0days Wed 6/20/16  Wed 6/29/16
400 | Prepare F§ Report 255days  Wed 3/30/16  Sat 12/10/16
401 | Submit Alternatives Array Tech Memo to USEPA 0 days Wed 3/30/16  Wed 3/30/16
402 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Sun 5/29/16  Sun 5/29/16
403 | Submit FS Rpt - Rev 0 to USEPA 0 days Wed 7/13/16  Wed 7/13/16
404 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Sun 9/11/16  Sun 9/11/16
405 | Submit FS Rpt - Rev 1 to USEPA Odays  Wed 10/26/16 Wed 10/26/16 4026
408 USEPA approves FS Rpt - Rev 1 0 days Sat 12/10/16  Sat 12/10/18 12110
407 | Record of Decision 212days  Sun12/1116 Mon 711017
408 USEPA prepares P! y Remedial Action Plan 60days  Sun12/11/16  Wed 2/8/17 2/8
409 | Preliminary Remedial Action Plan Public Review 80 days Thu 2/8/17  Sun 4/8/17 419
410 USEPA issues Record of Decision 90 days Wed 4/12/17  Mon 7/10/17 7110
411
412
413 | . 1166 days Fri8/30/13  Mon 11/716
414 | Project Planning 169 days FriB/3013  Fri2/14/14
415 | Submit Completion Rpt/Site Specific Work Plan - Revision 0 to USEPA 0 days Fri8/30113  Fri8/30/113
418 | Receive USEPA Comments on Draft Completion Report/SSWP Revision 0 Odays  Wed 11/2713 Wed 11/27/13
47 Submit Completion Report/Site Specific Work Plan Revision 1 to USEPA 0 days Mon 1/13/14  Mon 1/13/14
418 USEPA Approves Completion RpySSWP Revision 1 0 days Fri2i 414 Fri2/14/14
419 | Initiate RI Field Work - Upland 440 days Sat2/15/14  Thu 4/30/15
420 | Contractor Procurement and Permitting 45 days Sat 2/15/14  Mon 3/31/14
421 Soil Boring Installation/Sampling 14 days Wed 4/16/14  Tue 4/28/14
422 | [ ring Well /Develop 14 days Wed 4/30/14  Tue 5/13/14
423 | Soil Gas Probe Installation 5 days Wed 5/14/14  Sun 5/18/14
424 | First Quarter RI GW and Soil Gas Sampling 10 days Wed 5/21/14  Fri 5/30/14
425 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Sat5/31/14  Sun 6/20/14
426 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Sat 7/5/14  Tue 0/2/14
421 | Second Quarter RI GW and Soil Gas Sampling 10 days Tue 8/19/14  Thu 8/28/14
428 | Laboratory Analysis (second Quarter gw and soil gas) 30 days Fri8/20/14  Sat 9/27/14
420 | Data Validation (second Quarter gw and soil gas) 30 days Tue 10/7/14  Wed 11/5/14
430 | Data Gap Analysis 14 days Sat 10/18/14  Fri 10/31/14
431 | Third Quarter RI GW Sampling 10days  Mon 11/17/14 Wed 11/26/14
432 | Laboratory Analysis (third Quarter gw) 30days  Thu11/27/14  Fri 12/26/14
433 | Data Validation (third Quarter gw) 30 days Thu 1116 Fri 1/30/15
434 Fourth Quarter RI GW Sampling 10 days Sun2/15/15  Tue 2/24/15
435 Laboratory Analysis (fourth Quarter gw) 30 days Wed 2/25/15  Thu 3/26/15
436 Data Validation (fourth Quarter gw) 30 days Wed 4/1/15  Thu 4/30/15
437 | Prepare RI Report 236days  Wed 3/11/15  Mon 11/2/15
438 Review Preliminary RI Data with USEPA 0 days Wed 3/11116  Wed 3/11/15
439 | Submit RI Rpt - Rev 0 to USEPA 0 days Mon 6/1/15  Mon 6/1/15
440 Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri7/3116  Fri 7/31/15
441 Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 0 days Mon 8/17/15  Mon 8/17/15
442 Submit RI Rpt - Rev 1 to USEPA 0 days Wed 9/16/15  Wed 0/16/15,
443 USEPA Approves RI Rpt - Rev 1 0 days Mon 11/2/156  Mon 11/2/15
444 | Prepare F8 Report 255 days Fri7/31/15  Mon 4/11/16
445 Submit Altematives Array Tech Memo to USEPA 0 days FrA7/3116  Fri7/31115
446 Receive USEPA Comments on Alernatives Array Tech Memo 0 days Tue 9/20/16  Tue 9/29/15
447 | Submit FS Rpt - Rev 0 to USEPA 0 days Fri11/13/15  Fri 111315
448 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 1/12/116  Tue 1/12/16
449 Submit FS Rpt - Rev 1 to USEPA 0 days Fri2/26/16  Fri 2/26/16
450 | USEPA approves FS Rpt - Rev 1 0 days Mon 4/11/16  Mon 4/11/16
Task S RoVled Up Task TR Spit Y 8 Y Manual 8 y Rollup Finish-only 3
e - MO criqonad Mciae 91N Milestone . Rolled Up Milestone & External Tasks Manual Task G Manual Summary - —y  Prog e —
Summary Pe— Rolled Up Progr Project § clive Mi Duration-only - Start-only C

1. This preliminary schedule is d dent on USEPA-approval and weather conditions to
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FIGURE |

2013 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No. V-W-08-C-917

Date:October 31, 2013

ID [Task Name | Duration Start Finish 2014 2
| 2 = = — —_— o Qr2 L N TV i | Qtr4 s Qtr 1 g
451 Record of Decision 210 days Tue 4/12/16  Mon 11/7/16
| 452 | USEPA prepares Prelminary Remedial Action Plan 60 days Tue 4/12/16  Fri6/10/16 ‘ 6/10
453 Preliminary Remedial Action Plan Public Review 60 days Sat6/11/16  Tue 8/9/16 [ 8/9
454 | USEPA issues Record of Decision 90 days Wed 8/10/16  Mon 11/7/16 \ "
455 | '
456 |
457 North Shore Avenue Station Site ID: SSID BSHL ldey P3R4 FATRET
458 | Project Planning 229 days Fri3/2114  Tue 11/4/14
450 | Pre-Completion Report-Site-Specific Work Plan Scoping Meeting 0 days Fri321/14  Fri3/21/14
| 480 I Submit Completion Report/Site Specific Work Plan - Revision 0 to USEPA 0 days Thu8/19/14  Thu 6/19/14
461 | Receive USEPA Comments on Draft Completion Report/SSWP Revision 0 0 days Tue 8/19/14  Tue 8/19/14
462 | Submit Completion Report/Site Specific Work Plan Revision 1 to USEPA 0 days Fri10/3/14  Fri10/3/14
463 | USEPA Approves Completion Report/SSWP Revision 1 0 days Tue 114114 Tue 11/4/14
| 464 | Initiate RI Field Work - Upland 440 days Wed 11/5/144  Mon 1/18/16
465 Contractor Procurement and Permitting 45 days Wed 11/5/114  Fri 12/19/14
466 Soil Boring Installation/Sampling 14 days Sun 1/4/15  Sat1/17/15
- 467 G A ing Well Installation/Develop 14 days Sun 1/18/156  Sat 1/31/15
| 468 Soil Gas Probe Installation 5 days Sun 1/18/15  Thu 1/22/15
469 First Quarter RI GW and Soil Gas Sampling 10 days Sun 2/8/15  Tue 2/17/15
470 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Wed 2/18/15  Thu 3/19/15
471 Data Validation (first Quarter gw, soil gas, and soil) 60 days Wed 3/25/15  Sat 5/23/15
472 Second Quarter RI GW and Soil Gas Sampling 10 days Sat5/9/15 Mon 5/18/16
473 Laboratory Analysis (second Quarter gw and soil gas) 30 days Tue 5/19/15  Wed 8/17/15
474 Data Validation (second Quarter gw and soil gas) 30 days Sat6/27/15  Sun 7/26/15
475 Data Gap Analysis 14 days Wed 7/8/15  Tue 7/21/15)
478 | Third Quarter RI GW Sampling 10 days Fri8/715  Sun 8/16/15
| 477 Laboratory Analysis (third Quarter gw) 30 days Mon B/17115  Tue 8/15/15
478 | Data Validation (third Quarter gw) 30 days Mon 9/21/16  Tue 10/20/15
479 | Fourth Quarter RI GW Sampling 10 days Thu 11/5/15  Sat 11/14/15
480 | Laboratory Analysis (fourth Quarter gw) 30days  Sun 11/15/15 Mon 12/14/15
481 | Data Validation (fourth Quarter gw) 30days  Sun12/20/15 Mon 1/18/18
482 | Initiate RI Field Work - River 278 days Wed 11/6/144  Sun 8/9/15
| 483 Contractor Procurement and Permitting 45 days Wed 11/5/14  Fri 12/19/14
484 Bathymetric, Side-Scan, Sub-Bottom Sonar Surveys 3 days Sun 1/4/15 Tue 1/8/15
485 | Ambient Sediment Sampling and TOC evaluation 3 days Mon 1/12/15  Wed 1/14/15
486 | Sediment/Surface Water Sampling 178 days Fri2 4315  Sun 8/9/15
487 | \dentify Sediment Samples for Toxicity Testing and Sediment Delineation 20 days Fri2/13/15  Thu 3/12/15
488 Surface Water Sampling 1 day Fri31315  Frl313/15
489 Benthic C ity Survey, if appropi 1 day Fri3M315  Fri3/13/15
490 | Toxicity Testing, if appropriate 45 days Frid/13/15  Sun 4/26/16
491 Additional Laboratory Analysis 45 days Frid/13/156  Sun 4/26/15
492 Sediment Sample Validation 45 days Mon 4/27/15  Wed 6/10/15
493 Development of Dose Response and Site Specific Risk Values, if appropriate 60 days Thu /11145  Sun 8/9/15
494 Prepare Rl Report 196 days Tue 1/5/16  Tue 7/19/16
495 Review Preliminary RI Data with USEPA 0 days Tue 1/5/16  Tue 1/5/16
496 Submit RI Rpt - Rev 0 to USEPA 0 days Fri2/9M16  Fri2/19/16
497 Receive USEPA Comments on Rl Rpt - Rev 0 0 days Tue 4/19/16  Tue 4/19/16
498 Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 0 days Wed 5/4/16  Wed 5/4/16
| 4990 Submit RI Rpt - Rev 1 to USEPA 0 days Fri 6/3/16 Fri 6/3/16
500 USEPA Approves Rl Rpt - Rev 1 0 days Tue 7/19/16  Tue 7/19/16
| 501  Prepare FS Report 255 days Tue 4/119/16  Fri 12/30/16
502 | Submit Altemnatives Array Tech Memo to USEPA 0 days Tue 4/19/16  Tue 4/19/16
503 | Receive USEPA C on Array Tech Memo 0 days Sat6/18/16  Sat 6/18/16
504 Submit FS Rpt - Rev 0 to USEPA 0 days Tue 8/2/16  Tue 8/2/16
| 505 Receive USEPA Comments on FS Rpt - Rev 0 0 days Sat10/1/16  Sat 10/1/16
506 Submit FS Rpt - Rev 1 to USEPA Odays  Tue11/15/16 Tue 11/16/16
507 USEPA approves FS Rpt - Rev 1 0 days Fri12/30/16  Fri 12/30/16
| 508 | Record of Decision 210days  Sat12/31116  Fri 7/28/17
509 USEPA prepares Prelminary Remedial Action Plan 60 days Sat 12/31/16  Tue 2/28/17
510 Preliminary Remedial Action Plan Public Review 60 days Wed 3/1/17  Sat4/29/17
511 USEPA issues Record of Decision 90 days Sun4/3017  Fri 7/28117
512
513 |
| 514 |South Branch River OU 1202days  Thu 12/18/14 Wed 4/18/18 v
| 516 | Project Planning 229days  Thu12/18/14  Mon 8/315
516 | Submit Completion Report - Revision 0 fo USEPA Odays  Thu 12/18/14 Thu 12/18/14
517 | Pre-Site-Specific Work Plan Scoping Meeting 0 days Fri1/16/15  Fri 1/16/15
518 | Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Tue 31715 Tue I1TH5
519 | Receive USEPA Comments on Draft SSWP Revision 0 0 days Mon 5/18/15  Mon 5/18/15
520 | Submit Site Specific Work Plan Revision 1 to USEPA 0 days Thu7/215  Thu7/2/115
521 USEPA Approves SSWP Revision 1 0 days Mon 8/315  Mon 8/3/15
522 | Initiste RI Field Work - River 464 days Tue 8/4/15 Wed 11/9/16
523 Contractor Procurement and Permitting 45 days Tue 8/4/15  Thu 917/15
524 Bathymetric, Side-Scan, Sub-Bottom Sonar Surveys 3 days Mon 10/5/15  Wed 10/7/15
525 Ambient Sediment Sampling and TOC evaluation 3days  Tue 101315 Thu 10/15/15
Task T Rolled Up Task RREA S y Roliup Finish-only
D i ARy T Propossd schedde 131030 Mhiestone . Rolled Up Miesione Extemal Tasks y Biog L
Summary P—  Rolled Up Progr Project 8 €
1. This prefiminary schedule is dependent on USEPA-approval and conditions 10 leted field investigations.




FIGURE 1

2013 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
CERCLA Docket No, V-W-08-C-917

Date:October 31, 2013

ID  Task Name Duration Start Finish | 2
- ] 3 —— e ST S| | Qtr2 Qtr4 ol Qtr 1 -
526 Sediment/Surface Water Sampling 360 days  Mon 11/16/15 Wed 11/9/16
527 | \dentify Sediment Samples for Toxicity Testing and Sediment Delineation 20days  Mon 11/16/15  Fri 12/11/15
- 528 Surface Water Sampling 1day  Mon 12/14/15 Mon 12/14/15
| 520 | Benthic Community Survey, if appropriate 1day  Mon 12/14/15 Mon 12/14/15
530 | Toxicity Testing, if appropriate 45 days Sat 12/12/15  Mon 1/25/16|
531 | Additional Laboratory Analysis 45 days Sat 12/12/16  Mon 1/25/18)
532 | Sediment Sample Validation 45 days Tue 1/26/16  Thu 3/10/16
| 533 | Development of Dose Response and Site Specific Risk Values, if appropriate 60 days Fri3/11/16  Mon 5/9/16
534 | Submit Sediment Sampling Tech Memo to USEPA 0 days Mon 5/8/16  Mon 5/9/16
535 | R USEPA C on Sampling Tech Memo 0 days Wed 6/8/16  Wed 6/8/16
536 | Step Il Sediment Sampling, if y 45 days Mon 8/27/16  Wed 8/10/16
537 | Step |l Lab y Analysis, if y 30 days Thu 8/11/16 Fri 9/9/16
538 | Step Il Data Validation, if necessary 56 days Thu 9/15/16  Wed 11/9/16
539 | Prepare Rl Report 176 days Thu9/28/16  Frl 3/24/17
| 540 | Review Preliminary RI Data with USEPA 0 days Thu ©/29/16  Thu 9/29/16|
541 | Submit Rl Rpt - Rev 0 to USEPA Odays  Mon 10/24/16 Mon 10/24/16|
| 542 Receive USEPA Comments on Rl Rpt - Rev 0 0 days Fri12/23/16  Fri 12/23/16
543 Review Response to USEPA Comments on Rl Rpt - Rev 0 with USEPA 0 days Sun 1/8/17 Sun 1/8/17
544 Submit RI Rpt - Rev 1 to USEPA 0 days Tue 2717 Tue 2/717
545 | USEPA Approves RI Rpt - Rev 1 0 days Fri3/2417  Fri3/2417
546 Prepare FS Report 255 days Fri12/2316  Mon 9/4117
547 Submit Alternatives Array Tech Memo to USEPA 0 days Fri12/23116  Fri 12/23/16
| 548 Receive USEPA C on Al Array Tech Memo 0 days Tue 2/2117  Tue 2/21/17
549 Submit FS Rpt - Rev 0 to USEPA 0 days Fri 47717 Fri 4/7/17
550 Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 6/6/17 Tue 6/6/17
551 Submit FS Rpt - Rev 1 to USEPA 0 days Fi7/2117  Fri7/2117
552 USEPA approves FS Rpt - Rev 1 0 days Mon 9/4/17 Mon 9/4/17
| 553 | Record of Decision 210 days Tue 9/5/17 Wed 4/18/18
554 USEPA prepares P y Remedial Action Plan 60 days Tue 9/5/17  Fri 11/3117 1113
555 Preliminary Remedial Action Plan Public Review 60 days Sat11/4/117  Tue 1/2/18 12
556 USEPA issues Record of Decision 90 days Wed 1/3/18  Wed 4/18/18 4118
Task CREEEEE Rolled Up Task RS Spi Inactive S y Manual S y Rollup Finish-only ]
BUCHUE 1002 PO\ 10P praposes senedte 191000 Miesione . Rolled Up Milestone < Extemal Tasks Manual Task — Manusl Summary W w  Progr e
Summary P—  Rolled Up Progr Project § v ¥ Inactive Mik Duration-onty i Start-only c

1. This prefiminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations.
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